

Town of Ridgefield Water Pollution Control Authority 66 Prospect Street Ridgefield, Connecticut 06877 203-431-2734 Tel 203-431-2737 Fax

Diana Van Ness WPCA Administrator

10/4/24

# **PROJECT UPDATE**

## ROUTE 7 PUMP STATION, FORCE MAIN, AND WWTF DECOMMISSIONING PROJECT

The Water Pollution Control Authority's Wastewater Facilities Upgrade project includes construction of approximately 13,600 linear feet of new 8-inch diameter underground force main piping from the Route 7 Pump Station to the South Street Wastewater Treatment Facility. The existing Route 7 Pump Station will be demolished and replaced with a new pump station in the same location on Route 7. The existing Route 7 Wastewater Treatment Facility will be decommissioned and demolished. The work is anticipated to occur through October 2024.

## PROPOSED CONSTRUCTION SCHEDULE WEEK ENDING 10/10/24 (SUBJECT TO CHANGE)

- Continue site work restoration at pump station site. Continue decommissioning operations at Rt. 7 WWTF. Typical construction hours will be between 7:00 a.m. and 4:00 p.m. but may extend to 5:00 p.m. South entrance to the property may be closed periodically to allow access for construction equipment.
- Traffic management will be provided by RPD and/or flaggers as needed.

## PROPOSED CONSTRUCTION SCHEDULE WEEK ENDING 10/17/24 (SUBJECT TO CHANGE)

- Continue site work restoration at pump station site. Continue decommissioning operations at Rt. 7 WWTF. Typical construction hours will be between 7:00 a.m. and 4:00 p.m. but may extend to 5:00 p.m. South entrance to the property may be closed periodically to allow access for construction equipment.
- Traffic management will be provided by RPD and/or flaggers as needed.

### **GENERAL**

• The WPCA will be posting construction updates on the Town's website for residents and businesses to view at <u>www.ridgefieldct.org/water-pollution-control-authority-wpca.</u>

### ANTICIPATED IMPACTS TO RESIDENTS AND BUSINESSES DURING CONSTRUCTION

- o Some areas with unfinished road conditions in areas of the work
- o Traffic delays around the areas of work
- o Construction equipment will be mobilizing daily in the areas of construction.

### **CONTACT INFORMATION:**

If there are questions on this project, please contact:

Ms. Diana Van Ness WPCA Administrator Town of Ridgefield, CT Ph: (203) 431-2734 dvanness@ridgefieldct.org